COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/24/2007

ESTIMATE SUMMARY 10:29:47
CONTID: C15601 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15601-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 16.0 DAYS TIME ALLOW: 17 WORK DAYS
SH 6 Golden West Overlay PERCENT TIME: 94.12 ORIG TIME ALLOW: 15 WORK DAYS
PROJECT NO: NH 0062-023
SH 6 Golden West Overlay
NAME OF ROAD: 006G
PROJECT COUNTIES: JEFFERSON, REGION 1
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 05/23/2007 DATE TIME STARTED 04/30/2007
14802 W. 44TH AVE. DATE LET 02/08/2007 DATE WORK BEGAN  04/30/2007
DATE AWARDED 02/16/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/02/2007 DATE ACCEPTED
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 04/30/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,042,119.35 PARTICIPATING $ 1,811,077.60 $ 1,811,077.60
AWARD PROJECT AMT: ¢  1,780,011.01 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 88.69% TOTAL EARNINGS 1,811,077.60 1,811,077.60
FUNDS AVAILABLE: $ 231,041.75 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,811,077.60 1,811,077.60
TOTAL CLAIMS: $ 0.00 RETAINAGE -26,700.17 -26,700.17
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,784,377.43 1,784,377.43
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,784,377.43 1,784,377.43
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,784,377.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15601-BID ESTIMATE RUN 05/24/2007
PROJECT: NH 0062-023 ESTIMATE NO: 0001 10:29:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 25,298.770 0.000
sY 25,298.770  155,587.44
6.15000 25,298.770 155,587.44
0010 203-00010  UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 244.000 0.000
cY 244.000 7,564.00
31.00000 244.000 7,564.00
0015 203-01500  BLADING 40.000 0.000
HOUR 33.000 4,290.00
130.00000 33.000 4,290.00
0020 208-00002  *EROSION LOG (12 INCH) 650.000 0.000
LF 650.000 5,915.00
9.10000 650.000 5,915.00
0025 304-09000  AGGREGATE BASE COURSE (SPECIAL) 91.000 0.000
cY 82.000 4,682.20
57.10000 82.000 4,682.20
0030 403-00720  HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,764.560 0.000
TON 1,764.560 143,811.64
81.50000 1,764.560 143,811.64
0035 403-09210  STONE MATRIX ASPHALT 12,645.000 0.000
TON 11,894.540 1,123,439.30
94.45000 11,894.540 1,123,439.30
0040 403-34741  HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 344.000 0.000
TON 325.000 18,070.00
55.60000 325.000 18,070.00
0045 420-00500  GEOTEXTILE (PAVING) 147.000 0.000
sy 147.000 4,314.45
29.35000 147.000 4,314.45
0050 614-80391  *RUMBLE STRIP (GRINDING) (ASPHALT) 68,097.000 0.000
LF 66,914.400 12,044.59
0.18000 66,914.400 12,044.59
0055 625-00000  *CONSTRUCTION SURVEYING 1.000 0.000
LS 1.000 11,000.00

11,000.00000 1.000 11,000.00
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PCN: 15601-BID ESTIMATE RUN 05/24/2007
PROJECT: NH 0062-023 ESTIMATE NO: 0001 10:29:47
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 626-00000 *MOBILIZATION 1.000 0.000
LS 1.000 140,500.00
140,500.00000 1.000 140,500.00
0065 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 1.000 2,200.00
2,200.00000 1.000 2,200.00
0070 627-00005  *EPOXY PAVEMENT MARKING 733.420 0.000
GAL 733.420 55,189.86
75.25000 733.420 55,189.86
0075 627-00012  *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,040.000 0.000
GAL 870.700 25,685.65
29.50000 870.700 25,685.65
0080 630-00000 *FLAGGING 893.500 0.000
HOUR 893.500 21,667.38
24.25000 893.500 21,667.38
0085 630-00007  *TRAFFIC CONTROL INSPECTION 25.000 0.000
DAY 17.000 935.00
55.00000 17.000 935.00
0090 630-00012 *TRAFFIC CONTROL MANAGEMENT 20.000 0.000
DAY 19.000 9,500.00
500.00000 19.000 9,500.00
0095 630-80335  *BARRICADE (TYPE 3 M-A) (TEMPORARY) 13.000 0.000
EACH 11.700 1,287.00
110.00000 11.700 1,287.00
0100 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0105 630-80337 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
110.00000 0.000 0.00
0110 630-80341  *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 19.000 0.000
EACH 17.100 376.20

22.00000 17.100 376.20
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PCN: 15601-BID ESTIMATE RUN 05/24/2007
PROJECT: NH 0062-023 ESTIMATE NO: 0001 10:29:47

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 46.000 0.000
EACH 35.100 772.20
22.00000 35.100 772.20
0120 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 0.000
EACH 0.000 0.00
22.00000 0.000 0.00
0125 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 335.500 0.000
SF 301.950 8,333.82
27.60000 301.950 8,333.82
0130 630-80357 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B 1.000 0.000
TYPE)
EACH 0.900 499.50
555.00000 0.900 499.50
0135 630-80359 *PORTABLE MESSAGE SIGN PANEL 259.000 0.000
DAY 259.000 17,094.00
66.00000 259.000 17,094.00
0140 630-80360 *DRUM CHANNELIZING DEVICE 170.000 0.000
EACH 153.000 4,222.80
27.60000 153.000 4,222.80
0145 630-80380 *TRAFFIC CONE 50.000 0.000
EACH 45.000 450.00
10.00000 45.000 450.00
0150 700-70010 F/A MINOR CONTRACT REVISIONS 100,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0155 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 38,945.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0160 700-70016 F/A FUEL COST ADJUSTMENT 20,514.010 0.000
F A 20,514.010 20,514.01
1.00000 20,514.010 20,514.01
0165 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



PROJECT TOTAL

CURRENT AMT

C15601 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
15601-BID ESTIMATE RUN 05/24/2007
NH 0062-023 ESTIMATE NO: 0001 10:29:47
CURRENT PREV QTY/ AMOUNT
ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
ROADWAY
F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
F/A EROSION CONTROL 2,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) MCR 1 LINE 25,299.000 0.000
ITEM 1
sy 25,299.000 11,131.56
0.44000 25,299.000 11,131.56
CAT 0200 CURRENT AMT 2,042,119.35 $1,811,077.60$ 1,811,077.60

2,042,119.35 $1,811,077.60 $

1,811,077.60



